SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:22AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 566  Const Calendar Day: 787 D.ate: 31—Ju|-2014. Thu.rsday 0 4-SOFA:;3001§(;I.:2113.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition Clear, warm
Working Day If no, explain:

Di ary: Dispute
General Comments

FWS pipefitters canceled the scheduled work for the evening shift. ABF ironworkers began the work on =

installing the drop plates for the west loop cable hand ropes per the direction given in the response to RFI
3235. Misc MEP paperwork and write diaries.

04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC

Diary: Dispute
Dehumidification System 128 0-000-000.128
Testing [

Larry Moughler informed the Department that National Air Balancers and FWS will be on-site Monday @
6:00 a.m. to begin air balance procedures at the Tower Base. They planned to meet at the FWS trailer at
6:00 a.m. and take the boat to T1 from there.

CCO-096 Bid Iltem: 001 0-FSW-EFA.096 Field Site Work
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM DONALD PLUMB 8.00 0.00 0.00 8.00 D
Ironworker JNM PAUL FAMBRINI 8.00 0.00 0.00 8.00 D

Diary: Dispute

West Loop Cable Hand Ropes 001  0-FSW-EFA.096

The ABF crew spent the shift moving the painted and primed drop plates from the CCC paint booth to the
W2, then began the installation of the plates. The installaton of the drop plates were directed in the
response to RFI 3235.

| went out to W2 at 1345, and did not see any work on this operation. However, Scott Yeager informed
me that he was out at W2 with the crew going over access and details of the work at 1345. At that time
they were rounding up their gear to go home for the day because they needed to get back to Pier 7 to
finish up. They spent the first half of the day on Pier 7 organizing the plates and getting tools together to
do the work. They didn’t get any locations started as they tried to get access to the North Deviation saddle
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 566  Date: 31-Jul-2014  Thursday

to loosen the turnbuckles on the handropes, but the lift ABF provided won’t reach that point. The time
spent for this work today was (2) guys for the entire day (6am-2:30pm).

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
CERTIFIED COATINGS COMPANY

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM GENIER VALDES 8.00 0.00 0.00 8.00 D
Painter APP Victor Ruiz 8.00 0.00 0.00 8.00 D
Di ary: Dispute
CCO 187 Painting 001 0-MSI-EFA.187
Victor Ruiz and Genier Valdez spent 8 hours and Marco Gomez spent 6 hours painting the sole plates and
the PS-22 similar pipe supports along the IB of the WB bridge between Hinge A and the PP 126 expansion
loop. This work is extra work because the PS-22 similar pipe supports were added to the contract to
support the 6" and 12" DIP at the connection between the SAS and the Skyway.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 001 O0-MSI-EFA.187 -
The work described in the CCO 372 narative for this diary may fall under CCO 187.
CCO-372 Bid Iltem: 001 0-BDS-EFA.372 Balancing Dehumidification Systems
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 001 O0-BDS-EFA.372 —~
FWS presented an extra work sheet for the shop labor and materials to fabricate, weld and fit the louver
housings and plenum boxes for the resized east anchorage reactivation air discharge louvers per the
directions given in RFI 118R08.
To fabricate the louver housings and plenum boxes, FWS used 16 man hours of shop work, with 3 hours
of a general foreman overseeing this work. The work incorporated a 5' x 10' sheet of 16 gauge SS316
sheet metal and a pint of caulking.
Following fabrication, FWS spent 2 man hours transporting the finished product from their shop in
Brisbane CA to Pier 7.
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